
  

Pre-injector Upgrade Updates 
(09 May 2012 – 05 Jul 2012)

C.Y. Tan
05 Jul 2012



  

Really? Measured 47” If we use 8” I 
beam, we will be 
>= 47.5” high



  

Fix RFQ
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Latest
● Buncher is conditioned to 5 kW.
● New LEBT has been installed.
● RFQ without end plate installed.

● Energy of RFQ measured without end plate

● New thin rods manufactured.
● Completed on 29 June
● Shipped. Flight 06 July.

● Platform pieces are at the lab.



  

Plans

● Install new thin rods



  

Buncher conditioning

> 5 kW



  

New LEBT



  

New thin rods



  

New Platform Pieces



  

Source Status

Device Status Comments

Source Larger gap
new source from test stand 
installed



  

LEBT Status

Device Status Comments
New slide Everything installed



  

RFQ Status

Device Status Comments
New rods New rods being manufactured As of 20 June



  

MEBT Status

Device Status Comments

MEBT Stand Being designed Still waiting for final design! (25 Jun)

Quad doublets Done Done by 04 May
conditioned to > 5 kWBuncher



  

Test area, test stand and 
instrumentation

Device Status Comments

spectrometer Confirms TOF measurements.
Spectrometer reassembled and 
realigned because new system 1” higher



  

Controls



  

Controls
● New PLC code for vacuum system.



  

Safety
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